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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 270 Date: 24-Jan-2012 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 868

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (11 hours total including 3 hours overtime)
Date: 012412
Weather: Cloudy and about 48 degrees.
Field Work:
Workers continued hauling strand # 8. Jerry’s crew were installing strand #7 and about 20% was installed.
All of strand # 7 installed at the jacking saddle and workers were adjusting strand # 7 in the north
direction. I observed that in some of the strands that were already installed that the circumferential mark
was not always centered. Strand # 6 that has been installed had its circumferential mark about 1’ north
away from its mark. Strand # 5 was about 62mm south away from the centerline of jacking saddle. Note
that workers were adjusting strand periodically to meet sag requirements. The position of the centerline of
a strand relative to the centerline of the jacking saddle was governed by the strand sag for a particular
span and that these centerlines may not always line up.
At NDS, about 50% of strand was installed by 0800. By 0830, about 1’ of strand was being shaken out
with a rubber mallet to help maintain wires square as workers were installing the strand into divider plates.
Near temporary post # 4 at SDS, workers used a sling to remove twist. About 0905, it was observed that
the # 1 wire was buried in and workers stopped strand installation in order to put wire into its correct
position.
Floating arm was being used to raise strand vertically during installation to remove slack (loose strand)
within the last 10’ of strand at SDS. By 0955, workers began losing rectangular shape and decided to
remove about 1’ out of the divider plate to form strand back into a rectangular shape using a sling and
come-along.
By about 1000 hours, I observed a loose wire inside the bottom corner that had slack. I informed ABF and
they indicated that they can’t control what happens to that wire. So no action was taken. I informed upper
management and they saw the potential issue but no action was taken. Workers completely installed
strand at NDS by about 1050. I left the west loop by lunch and other CT inspectors took over. Refer to
Abbas Iranmanesh for hours and/or names.
Office Work:
I wrote my diary.
I filled out PWS checklist forms.

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 270 Date: 24-Jan-2012 Tuesday

Bid Item: 067 C-PWS-006.06704-0120F4 Install & Adjust PWS 6-10

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM REUBEN CANNONIronworker 0.00 0.00 0.00 0.00

JNM PAUL MATAIronworker 0.00 0.00 0.00 0.00

JNM RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

JNM JOSEPH STONEIronworker 0.00 0.00 0.00 0.00

APP JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

JNM RIGOVERTO GARCIAIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

APP Tony MirandaIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

FOR JERRY KUBALAIronworker 0.00 0.00 0.00 0.00
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